

## **WCCHS Modernization Update**

### **November 14, 2011**

---

---

Asbestos abatement continues at the 7-12 modernization site. This work is scheduled to be completed by the end of November.

Tenders closed on the general contract on October 19, 2011. The successful bidder is Ward Bros. Construction, Lethbridge. Final contract documentation is being completed between Ward Bros. and AB Infrastructure. The general contractor will not mobilize on site until the asbestos contract is completed.

As we are about to commence the construction phase of the project, updates will be provided on a monthly basis. The next update will be December 12, 2011.