

WCCHS Modernization Update

October 3, 2011

Asbestos abatement contractors are on site and that work is progressing. Division personnel continue to remove materials from the site in preparation for the general contractor.

The project is posted for tender on the government of Alberta's CoolNet site. The walk through for potential general contractors that was scheduled for September 27, 2011 has been re-scheduled for October 7, 2011.

Progress in Pictures





1. Students in Class
2. Empty Class in Portable
3. Hallway in Portable
4. Foods at Former Quills Restaurant
5. Shop
6. Shop
7. Cosmetology