

WCCHS Modernization Update

October 31, 2011

Asbestos abatement continues at the 7-12 modernization site. This work is scheduled to be completed by the end of November.

Tenders closed on the general contract on October 19, 2011. Ten contractors submitted bids on the contract with the low bid being \$10,200,000. The contract will be awarded subject to Alberta Infrastructure's rules and regulations following a review by the Contract Review Committee of the provincial government.